Route Segment Comparison Chart

Potomac Ave. (Glebe-Potomac River Project) Route 1 (Rebuild Alternative)

City Relocation of Potomac Yards terminal station, pending SCC Relocation of Potomac Yards terminal station,
approval pending SCC approval

Ability to add conduit for fiber, installed in duct bank
Compensation for City real estate

Improvements at Potomac River Substation

Construction Total project duration — approximately 3 years (**In street Total project duration — approximately 3 to 4 years
open trench-Potomac Ave. 9 months to 1 year. (In street work zone disruptions — Route 1 — Two to
Massey Lane 4 to 6 months)* three years for both circuits. Holland Lane to N.

** = Can Run Concurrent Alexandria Sub 12-18 months)*

* = Based on five 8 hour days * = Based on five 8 hour days

Open trench offers flexibility for alignment, schedule and No flexibility on construction method

work hours

No seasonal transmission outages required for new line Seasonal transmission outages required

New easement required Existing right of way

No buildings, no large trees allowed within easement Unknown condition of 20-30 year old existing
infrastructure, e.g. conduit damage may require
excavation

Double work in construction area, one circuit
replaced at a time

Community Traffic Impacts/Lane closure Traffic Impacts/Lane closure
Temporary impacts to nearby recreation areas, sidewalks, Temporary impacts to dog park, sidewalks,
landscaping landscaping, commercial business entrances
Reliability Resolves NERC criteria violation — maintains reliable service Resolves NERC criteria violation — maintains reliable
to customers in area service to customers in area

New 230 kV source into the area

Resiliency benefits




